Revised Timeline for Oregon Decision

Week of Sept. 9:
o MNGT/LEGAL TEAM completes review of Forestry-Riparian.
o ALLISON drafts response to comments for Forestry-Riparian.
o ALLISON provides drafts of Forestry-Riparian and Forestry-Landslides rationales to NMFS for
review.
o Week of Sept. 15:
o DON completes rationales for new devel/osds.
o MNGT/LEGAL TEAM completes review of Forestry-Landslides.
o ALAN leads discussion on Forestry-Roads for Mingt/Legal Team meeting.
o ALLISON drafts response to comments for Forestry-Landslides.
o Week of Sept. 22:
o DON drafts response to comments for new devel/osds.
o DON completes review of general response to comments and ALLISON incorporates
comments.
JENNY drafts rationale for Forestry-Pesticides
JENNY leads discussion of Forestry-Pesticides for Mngt/Legal Team meeting?
ALAN drafts rationale for Forestry-Roads.
MNGT/LEGAL TEAM reviews Forestry-Roads rationale.
TECH TEAM integrates any comments from NMFS on Forestry-Riparian and Forestry-
Landslides.
o ALLISON provides drafts of Forestry-Roads to NMFS for review.
o TECH TEAM reviews response to comments on Forestry-Riparian and Forestry-Landslides.
o Week of Sept. 29:
o MNGT/LEGAL TEAM review Forestry-Pesticide rationale.
o MNGT/LEGAL TEAM continue review of response to comments for general comments, new
devel and OSDS (week 1 of 2 week review)
o ALAN leads discussion on Agriculture for Mingt/Legal Team meeting (or revisit any
outstanding forestry issues before moving on to ag).
o ALLISON drafts response to comments for Forestry-Roads.
ALLISON shares Forestry-Pesticide rationale with NMFS for review.
o Week of Oct. 6:
o ALAN leads additional discussion on Agriculture for Mngt/Legal Team meeting.
o ALAN drafts rationale for agriculture.
o TECH TEAM reviews response to comments on Forestry-Roads and Forestry-Pesticides.
o ALLISON shares response to comments on Forestry-Riparian and Forestry-Landslides with
NMES.
o MNGT/LEGAL TEAM reviews response to comments for general comments, new devel and
0OSDS (week 2 of 2 week review).
o Week of Oct. 13:
o ALAN completes draft of agriculture rationale and response to comments.
o MNGT/LEGAL TEAM reviews response to comments for Forestry-Riparian, Forestry-
Landslides, Forestry-Roads, and Forestry-Pesticides
o Oct. 20-Nov. 7:
o MNGT/LEGAL TEAM reviews agriculture rationale and response to comments.
o MNGT/LEGAL TEAM completes review of response to comments for Forestry-Riparian,
Forestry-Landslides, Forestry-Roads, and Forestry-Pesticides
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o MNGT/LEGAL TEAM conducts final review of all other decision rationales, response to
comments to make sure all prior comments have been satisfactorily addressed.
o TECH TEAM drafts Federal Register Notice and briefing docs for upper mngt/leadership.
o Nov. 10-Nov. 26:
o MNGT/LEGAL TEAM reviews Federal Register Notice and briefing docs.
o TECH TEAM works with MNGT/LEGAL TEAM to address any remaining issues and finalize
language for decision rationales, response to comments and clearance package.
Mid Nov: NOAA/EPA begin to schedule briefings for upper mngt/leadership beginning in early Dec.
Nov. 26: Pens Down!
Nov. 27: Happy Thanksgiving!
Dec. 1-Jan 30:
o EPA/NOAA clear final decision rationale, response to comments, and Federal Register
Notice through respective agencies and make final adjustments as necessary;
o NOAA/EPA develop rollout plan and materials for announcing final decision.
o NOAA/EPA schedule con calls among agency leadership, if needed, to resolve differences
among the agencies.
o January 2015: Finalize and begin to execute roll out plan; including heads up to state and Hill staff.
o January 30, 2015: NOAA/EPA send letter to state announcing final decision, ccing plaintiff; send
Federal Register Notice for publication.
o First week of February: NOAA/EPA announce final decision in Federal Register.
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o Week of Sept. 9:
o MNGT/LEGAL TEAM completes review of Forestry-Riparian.
o ALLISON drafts response to comments for Forestry-Riparian.
o ALLISON provides drafts of Forestry-Riparian and Forestry-Landslides rationales to NMFS for
review.
o Week of Sept. 15:
o DON completes rationales for new devel/osds.
o MNGT/LEGAL TEAM completes review of Forestry-Landslides.
o ALAN leads discussion on Forestry-Roads for Mngt/Legal Team meeting.
o ALLISON drafts response to comments for Forestry-Landslides.
o Week of Sept. 22:
o DON drafts response to comments for new devel/osds.
o DON completes review of general response to comments and ALLISON incorporates
comments.
JENNY drafts rationale for Forestry-Pesticides
JENNY leads discussion of Forestry-Pesticides for Mngt/Legal Team meeting?
ALAN drafts rationale for Forestry-Roads.
MNGT/LEGAL TEAM reviews Forestry-Roads rationale.
TECH TEAM integrates any comments from NMFS on Forestry-Riparian and Forestry-
Landslides.
o ALLISON provides drafts of Forestry-Roads to NMFS for review.
o TECH TEAM reviews response to comments on Forestry-Riparian and Forestry-Landslides.
o Week of Sept. 29:
o MNGT/LEGAL TEAM review Forestry-Pesticide rationale.
o MNGT/LEGAL TEAM continue review of response to comments for general comments, new
devel and OSDS {week 1 of 2 week review)
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o ALAN leads additional discussion on Agriculture for Mngt/Legal Team meeting.
o ALAN drafts rationale for agriculture.
o TECH TEAM reviews response to comments on Forestry-Roads and Forestry-Pesticides.
o ALLISON shares response to comments on Forestry-Riparian and Forestry-Landslides with
NMEFS.
o MNGT/LEGAL TEAM reviews response to comments for general comments, new devel and
0SDS {week 2 of 2 week review).
Week of Oct. 13: | - { comment [AC2]: Alison out Oct. 17-20 )
o ALAN completes draft of agriculture rationale and response to comments.
o MNGT/LEGAL TEAM reviews response to comments for Forestry-Riparian, Forestry-
Landslides, Forestry-Roads, and Forestry-Pesticides
o Oct. 20-Nov. 7:
o MNGT/LEGAL TEAM reviews agriculture rationale and response to comments.
o MNGT/LEGAL TEAM completes review of response to comments for Forestry-Riparian,
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o MNGT/LEGAL TEAM conducts final review of all other decision rationales, response to
comments to make sure all prior comments have been satisfactorily addressed.
o TECH TEAM drafts Federal Register Notice and briefing docs for upper mngt/leadership.
o |Nov. 10-Nov. 26: l P [ Comment [AC3]: Note: Allison out Nov. 7-14 }
o MNGT/LEGAL TEAM reviews Federal Register Notice and briefing docs.
o TECH TEAM works with MNGT/LEGAL TEAM to address any remaining issues and finalize
language for decision rationales, response to comments and clearance package.
Mid Nov: NOAA/EPA begin to schedule briefings for upper mngt/leadership beginning in early Dec.
Nov. 26: Pens Down!
Nov. 27: Happy Thanksgiving!
Dec. 1-Jan 30:
o EPA/NOAA clear final decision rationale, response to comments, and Federal Register
Notice through respective agencies and make final adjustments as necessary;
o NOAA/EPA develop rollout plan and materials for announcing final decision.
o NOAA/EPA schedule con calls among agency leadership, if needed, to resolve differences
among the agencies.
o January 2015: Finalize and begin to execute roll out plan; including heads up to state and Hill staff.
o January 30, 2015: NOAA/EPA send letter to state announcing final decision, ccing plaintiff; send
Federal Register Notice for publication.
o First week of February: NOAA/EPA announce final decision in Federal Register.
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